RECORD OF PROCEEDINGS

MINUTES OF A SPECIAL MEETING OF THE BOARD OF DIRECTORS OF THE JONES
DISTRICT COMMUNITY AUTHORITY BOARD
A special meeting of the Board of Directors (the “Board”) of the Jones District
Community Authority Board (the “CAB”) was held on May 27, 2021 at 11:00
a.m. Due to concerns regarding the spread of the Coronavirus (COVID-19) and
the benefits to the control of the spread of COVID-19 by limiting in-person
contact, this CAB Board meeting was held via Microsoft Teams
videoconference and teleconference. The meeting was open to the public.
ATTENDANCE

Directors in attendance were:
Dan Metzger (Representative for Jones Metropolitan District Nos. 1-5)
Garrett Honeyman (Representative for Jones Metropolitan District No. 1)
James Priestley (Representative for Jones Metropolitan District No. 1)
Andrea Ferber (Representative for Jones Metropolitan District No. 1)
Absent and excused was Director Jason Mitchell.
Also in attendance were:
Suzanne Meintzer, Esq.; McGeady Becher P.C.
Denise Denslow, Zachary Leavitt, Jason Carroll, and Cindy Jenkins;
CliftonLarsonAllen LLP (“CLA”)
Brandon Collins and Chase Hanusa; Independent District Engineering Services,
LLC (“IDES”)

ADMINISTRATIVE
MATTERS

Disclosure of Potential Conflicts of Interest: Ms. Denslow confirmed quorum
and called the meeting to order at 11:02 a.m. The Board noted that disclosures of
potential conflict of interest statements for each of the Directors were filed with the
Secretary of State seventy-two hours in advance of the meeting. Attorney Meintzer
requested that the Directors consider whether they had any additional conflicts of
interest to disclose. Attorney Meintzer noted for the record that there were no new
disclosures made by the Directors present at the meeting and incorporated for the
record those applicable disclosures made by the Board Members prior to this
meeting and in accordance with statute.
Agenda, Meeting Location and Posting of Meeting Notice: The Board entered
into a discussion regarding the requirements of Section 32-1-903(1), C.R.S.,
concerning the location of the CAB’s Board meetings. Following discussion, upon
a motion duly made, seconded and, upon vote, unanimously carried, the Board
determined that due to concerns regarding the spread of COVID-19 and the benefit
to the control of the spread of COVID-19 by limiting in-person contact, this CAB
Board meeting was held via videoconference and teleconference. The Board noted
that notice of this meeting and the videoconference and teleconference meeting
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information was duly posted, and the Board had not received any objections to the
videoconference and teleconference meeting or any requests that the meeting be
changed by taxpaying electors within the boundaries of the Jones Metropolitan
District Nos. 1-5, nor by any taxpaying electors within the CAB’s service area.
Due to COVID-19, meetings will be held via videoconference and teleconference
until determined otherwise.
Following discussion, upon motion duly made by Director Metzger, seconded by
Director Ferber and, upon vote, unanimously carried, the Board approved the
Agenda, as presented.
Minutes from the April 22, 2021 Special Meeting: Following review and
discussion, upon a motion duly made by Director Ferber, seconded by Director
Metzger and, upon vote, unanimously carried, the Board approved the April 22,
2021 Special Meeting Minutes, as presented.
FINANCIAL
MATTERS

Payment of Claims and Developer Advance from The Jones District, L.L.C.:
Mr. Leavitt reviewed the current capital and operations claims with the Board. Mr.
Leavitt presented the claims in the amount of $470,757.27, and noted that of the
total amount, $462,982.98 was to be paid from the Capital Projects Fund, and
$7,774.29 from the General Fund. Mr. Leavitt noted that a developer advance was
required in the General Fund, in the amount of $7,774.29.
Following review and discussion, upon a motion duly made by Director Metzger,
seconded by Director Ferber and, upon vote, unanimously carried, the Board
approved the claims as presented. The Board also acknowledged the need for a
developer advance in the General Fund, in the amount of $7,774.29.
Unaudited Financial Statements as of March 31, 2021: Mr. Leavitt reviewed
with the Board the Unaudited Financial Statements as of March 31, 2021.
Following review and discussion, upon a motion duly made by Director Metzger,
seconded by Director Ferber and, upon vote, unanimously carried, the Board
approved the Unaudited Financial Statements as of March 31, 2021, as presented.

CAPITAL
PROJECTS
MATTERS

CAB Engineer / Construction Manager Report: Mr. Collins presented the
IDES report, attached hereto and incorporated herein for reference, to the Board.
Mr. Collins reported that the roads are scheduled to open around June 9, 2021.
Director Honeyman provided an update on utilities. Mr. Collins noted that Change
Order No. 7 under the contract with JHL Constructors, Inc. (“JHL”) has been
revised from what was included in the Board meeting packet. The new amount for
Change Order No. 7 is $18,901.36. The contract amount change to Change Order
No. 7 will also affect the cumulative total under the contract with JHL, as listed on
Change Order No. 8; however, the scope of work and amount for Change Order
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No. 8 will stay the same. Director Honeyman also noted that acceptance of the
project is in process with the City of Centennial. It was reported that the City of
Centennial Public Works is working to get acceptance, but that they are waiting for
a response from the City’s attorney and Xcel Energy regarding requirements to
release the previous right-of- way.
Program Manager Report: Director Honeyman provided an update, noting that
he agreed with IDES’ recommendation to approve the Change Orders with JHL
(discussed below). Directory Honeyman also reported that he continues to work
with Design Workshop, Inc. regarding the design of the public plaza and other
projects within the CAB’s service area.
The Board discussed the need for signage modifications within the CAB’s service
area, noting that staff is working with the property purchaser to secure locations for
signage, to coordinate ongoing electricity, maintenance, and replacement of signs,
and to delegate which entity will be responsible for the associated costs.
Cost Certification Report No. 9: Mr. Collins reviewed Cost Certification Report
No. 9 with the Board and noted that the amount in the report was not consistent
with the claims to be paid out of the Capital Projects Fund, as presented by CLA.
Mr. Leavitt and Mr. Collins noted that the difference between the amount of
$443,717.60 as set forth in Cost Certification Report No. 9 and the amount of
$462,982.98 as set forth in Requisition No. 9 was an IDES invoice from January
2021 that did not get submitted through the payment process until this payment
cycle, and, therefore, had not yet been paid. Following review and discussion,
upon a motion duly made by Director Ferber, seconded by Director Metzger and,
upon vote, unanimously carried, the Board approved Cost Certification Report No.
9, with a total amount of $443,717.60, attached hereto and incorporated herein by
reference.
Change Orders with JHL Constructors, Inc.:
Change Order No. 5 - $20,091.20 for Grading, Erosion Control, Utilities,
Concrete and Paving: Mr. Collins and Director Honeyman reviewed
Change Order No. 5 with the Board during the Construction Manager Report
above. Following discussion, upon a motion duly made by Director
Metzger, seconded by Director Honeyman and, upon vote, unanimously
carried, the Board ratified approval of Change Order No. 5 with JHL
Constructors, Inc. (“JHL”), in the amount of $20,091.20.
Change Order No. 6 - $42,390.45 for Changes to the IKEA
Improvements: Mr. Collins and Director Honeyman reviewed Change
Order No. 6 with the Board during the Construction Manager Report above.
{00880217.DOC v:3 }

Page 3 of 5

RECORD OF PROCEEDINGS

Following discussion, upon a motion duly made by Director Honeyman,
seconded by Director Priestley and, upon vote, unanimously carried, the
Board ratified approval of Change Order No. 6 with JHL, in the amount of
$42,390.45.
Revised Change Order No. 7 - $18,901.35 for Revised Sidewalk Plans
and Detail: Mr. Collins and Director Honeyman reviewed revised Change
Order No. 7 with the Board during the Construction Manager Report above.
Following discussion, upon a motion duly made by Director Metzger,
seconded by Director Ferber and, upon vote, unanimously carried, the Board
ratified approval of Change Order No. 7 with JHL, in the revised amount of
$18,901.35.
Change Order No. 8 - $3,280.44 for Increase in Price for 6” Gray Utility
Sleeves: Mr. Collins and Director Honeyman reviewed Change Order No. 8
with the Board during the Construction Manager Report above, noting that
the total amounts have changed but the amount of the Change Order remains
$3,280.44. Following discussion, upon a motion duly made by Director
Metzger, seconded by Director Ferber and, upon vote, unanimously carried,
the Board ratified approval of Change Order No. 8 with JHL, in the amount
of $3,280.44.
Task Order No. 3 under the Master Service Agreement with IDES, in the
Amount of $50,000 for an Extension of Services and Scope through August 31,
2021, for Phase 1 Infrastructure Construction Management and Expenditures
Verification: Mr. Collins reviewed Task Order No. 3 with the Board. Following
review and discussion, upon a motion duly made by Director Honeyman, seconded
by Director Metzger and, upon vote, unanimously carried, the Board approved
Task Order No. 3 with IDES in the amount of $50,000.
Public Plaza Design Committee Report: Director Honeyman provided an update
during the Program Manager Report above.
LEGAL MATTERS

Project Fund Requisition No. 9: Attorney Meintzer reported on Requisition No.
9 to the Board. Following review and discussion, upon a motion duly made by
Director Metzger, seconded by Director Priestley and, upon vote, unanimously
carried, the Board approved Requisition No. 9 for the payment of certified costs in
the amount of $462,982.98.

OTHER BUSINESS

None.
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ADJOURNMENT

There being no further business to come before the Board at this time, the meeting
was adjourned at 11:30 a.m.
The foregoing record constitutes a true and correct copy of the Minutes of the
above-referenced meeting.

Respectfully submitted,

Secretary for the Meeting
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JONES DISTRICT COMMUNITY AUTHORITY BOARD
Board Meeting Project Status
June 24, 2021

Jones District Infrastructure Phase 1
•
•
•
•
•

All roads are open.
Street access to RTD Kiss and Ride is open.
JHL is on site finishing Centennial punchlist items.
IDES and JHL meeting weekly to coordinate project closeout and initial acceptance from
Jones CAB, Centennial, Southgate Sanitation, SEMSWA, and Denver Water.
Seeding to be completed by the end of this week.

Dry Utilities
•
•

Xcel Energy Gas and Electric Line Relocation – Gas line install and tie-in scheduled to be
completed by the end of the week. Electric relocate and transformer removal scheduled to be
completed by the end of the week.
Verizon/MCI – Adjustments to boxes scheduled to be completed by the end of this week.

Construction Contract Documents
Contractor Agreements
• None
Contractor Change Orders
• None

Consultant/Vendor Agreements & Task Orders
Consultant/Vendor Agreements
• None
Task Orders and Work Orders
• None

Jones District
Community Authority Board
Cost Certification Report

Report #10
June 2021

355 Union Boulevard, Suite 302
Lakewood, CO 80228

Jones District Community Authority Board
Cost Certification
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June 24, 2021
Jones District Community Authority Board
Attention: MaryAnn McGeady
McGeady Becher P.C.
450 East 17th Avenue, Suite 400
Denver, CO 80203-1254
JONES DISTRICT COMMUNITY AUTHORITY BOARD COST CERTIFICATION #10
INTRODUCTION
Independent District Engineering Services, LLC (Engineer) was hired by the Jones District Community
Authority Board (CAB) to review expenditures provided by The Jones District, LLC (Developer), or to review
vendor/contractor invoices to be paid directly by the CAB, for construction related expenses and determine
eligibility for CAB financing. This is to summarize and report the expenditures for the Jones District
development located in the City of Centennial, Colorado (Project).
The expenditures for construction related expenses discussed in this report that were paid for through the
Developer are being certified as eligible for reimbursement in the amount of $28,182.25. The construction
related expenses for public improvements discussed in this report to be paid through the CAB are being
certified as verified costs in the amount of $450,432.08, for a total certified amount of $478,614.33.
The expenditures for construction related expenses reviewed in this report include legal services,
accounting services, design services, construction materials testing, and street improvements.
GOVERNING DOCUMENTS
The following governing documents were used in determining which expenditures can be
considered construction related expenses:
• Jones District Community Authority Board Establishment Agreement, by and between Jones
Metropolitan District’s Nos. 1-5, dated and effective July 24th, 2020.
• Service Plan for Jones Metropolitan District’s No. 1-5, by McGeady Becher P.C., dated February 10th,
2020.
• Facilities Funding and Acquisition Agreement, by and between Jones District Community Authority
Board and The Jones District, L.L.C., dated September 30th, 2020.
The Engineer used the above governing documents only as a general guideline for eligibility in verification
of costs.
ACTIVITIES CONDUCTED
For this report, the following activities were performed:
• Governing documents provided by the CAB and the Developer were reviewed as the basis for
recommendation for this report.
• Invoices provided by the Developer were reviewed. A summary was created and is attached as
Attachment B.
• A site visit was conducted. Drone shots were taken of the site.
• Contact was made with Developer to verify knowledge of the work or services performed.
• Some contract unit items were compared to other projects constructed in the Denver Metropolitan
Area.
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ASSUMPTIONS
Due to the specific scope authorized for this report, the following assumptions were made.
• It is our understanding that the Developer will be responsible for all Storm Water Management
Practice (SWMP) activities until the conditions of State and Local permits are met. No SWMP
inspections or recommendations were conducted as part of this report. At some point, the
SWMP permitting may be re-assigned to the CAB.
• It is our understanding that the CAB is funding the construction of public infrastructure for the project.
To the extent the Developer may construct the public infrastructure in the future, the Facilities
Funding and Acquisition Agreement provides that the Developer will be required to obtain
acceptances from local jurisdictions. The CAB does not have obligations for local jurisdiction
acceptance of infrastructure it is funding.
• Nothing in this report shall be construed as acceptance of any public infrastructure by any
governmental entity, including but not limited to the CAB.
• This report was prepared with a specific scope and an elaborate analysis was not performed, but
rather a realistic and reasonable analysis to estimate the public expenditures for the invoices
provided. A more detailed analysis or submission of additional expenditures may result in
adjustments to our cost certification.
DISCUSSION
This report consists of expenditures provided between January of 2021 and June of 2021. The
improvements reviewed are generally represented in Attachment B.
Vendor Participation
All contractors, consultants, and vendors whose invoice information was submitted, were evaluated for
their participation on the Project and services performed, materials provided, or work completed. A
summary of vendor participation is included as Attachment A.
Review of Invoices and Summary of Expenditures
To provide a cost certification of expenses for CAB improvements incurred prior to the CAB’s organization,
invoices provided by the Developer were reviewed. Invoice costs were allocated as verified costs or noneligible expenses and a summary is included as Attachment B. Invoices provided were reviewed to determine
that the work and cost value were appropriated correctly, and that proof of payment was provided.
SUMMARY OF EXPENDITURES BY CATEGORY AND SERVICE PLAN DIVISION
The table below provides a summary of expenditures by category and Service Plan division. The major
elements of the improvements were allocated across these specific categories.
Service Plan Categories
Improvement Type
Amount

Percent

Water
Sanitary Sewer
Street
Safety
Parks & Rec
Transportation
TV Relay
Mosquito

$8,662.26
$6,008.72
$457,349.70
$3,799.43
$2,794.21
$0.00
$0.00
$0.00

1.81%
1.26%
95.56%
0.79%
0.58%
0.00%
0.00%
0.00%

Total

$478,614.33

100.00%
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Attachment A
Vendor Participation

Attachment A
Vendor Participation
Following is a summary of the contractors, consultants and vendor participation in work and services for
the report.
Brownstein Hyatt Farber Schreck, LLP. Provided legal services to the Community Authority Board.
Brue Baukol Capital Partners Real estate investment firm hired by the CAB to serve as the program
manager. Program manager fees are calculated based off the eligible costs from the previous month’s
certification, excluding their own costs, legal costs, and district accounting costs.
CliftonLarsonAllen LLP Financial management firm providing accounting, management, and bond
estimate services for the Development.
Cultivator Advertising Brand advertising agency providing the design and coordination of a temporary
pillow sign for the CAB.
Independent District Engineering Services, LLC District Engineer in charge of the bidding process, cost
certification work, and construction management services for the Project.
JHL Constructors, Inc. General contractor responsible for construction of the grading, erosion control,
utilities, concrete, and paving improvements.
Martin/Martin, Inc. Civil engineer providing bidding and construction services for the Development.
McGeady Becher, P.C. District legal firm providing counseling services for the Development.
Ninyo & Moore Geotechnical engineer providing asphalt testing services for the Project.

Attachment B
Expenditure Data

Attachment B
Jones Community Authority Board
Engineer's Summary for Cost Certification 10
Invoice #

Invoice
Invoice Date Provided Check # Check Date Description

Invoiced
Amount

Verified
Costs

Non- Eligible
Expenses Notes

Invoices Paid by the Developer
Brownstein Hyatt Farber Schreck, LLP
838948
4/8/21
Yes
Subtotal Brownstein Hyatt Farber Schreck, LLP

1036

4/27/21

Legal Services

$1,732.25
$1,732.25

$1,732.25
$1,732.25

$0.00
$0.00

Cultivator Advertising
15038
3/31/21
Subtotal Cultivator Advertising

Yes

1034

4/6/21

Monument Signage

$3,300.00
$3,300.00

$3,300.00
$3,300.00

$0.00
$0.00

Martin/Martin
20.0234-00009
20.0234-00011
Subtotal Martin/Martin

Yes
Yes

1044
1044

5/20/21
5/20/21

Design Services
Design Services

$17,790.00
$5,360.00
$23,150.00

$17,790.00
$5,360.00
$23,150.00

$0.00
$0.00
$0.00

$28,182.25

$28,182.25

$0.00

$0.00
$0.00

1/14/21
2/11/21

Subtotal Invoices Paid by the Developer
Invoices to be Paid by the CAB
BBCP MDPM, LLC
642021
Subtotal BBCP MDPM, LLC

6/4/21

Yes

CAB

CAB

Program Manager Fee

$12,231.41
$12,231.41

$12,231.41
$12,231.41

CliftonLarsonAllen, LLP
2865388
5/12/21
2869136
5/19/21
Subtotal CliftonLarsonAllen, LLP

Yes
Yes

CAB
CAB

CAB
CAB

District Accounting Services
District Engineering Services

$7,500.68
$2,931.60
$10,432.28

$4,645.75
$2,052.12
$6,697.87

Independent District Engineering Services, LLC
29210
4/30/21
Yes
CAB
29211
5/31/21
Yes
CAB
Subtotal Independent District Engineering Services, LLC

CAB
CAB

District Engineering Services
District Engineering Services

$13,582.00
$11,453.70
$25,035.70

$13,582.00
$11,453.70
$25,035.70

$0.00
$0.00
$0.00

JHL Constructors, Inc.
Pay Application 7
5/25/21
Subtotal JHL Constructors, Inc.

Yes

CAB

CAB

Grading, Erosion Control, Utilities, Concrete and Paving

$391,870.60
$391,870.60

$391,870.60
$391,870.60

$0.00
$0.00

McGeady Becher P.C.
5312021
5/31/21
Subtotal McGeady Becher P.C.

Yes

CAB

CAB

Legal Services

$7,142.00
$7,142.00

$2,196.50
$2,196.50

Ninyo & Moore
249311
Subtotal Ninyo & Moore

Yes

CAB

CAB

Geotechnical Testing

$12,400.00
$12,400.00

$12,400.00
$12,400.00

$0.00
$0.00

Subtotal Invoices to be Paid by the CAB

$459,111.99

$450,432.08

$8,679.91

Total

$487,294.24

$478,614.33

$8,679.91

5/28/21

"District Eligible Expenses" is the amount being recommended for reimbursement from the District
"Non Eligible Expenses" is the difference between the Invoiced Amount and the District Portion
These amounts do not include interest

$2,854.93 Verified Accounting Breakdown
$879.48 Verified Accounting Breakdown
$3,734.41

$4,945.50 Verified Accounting Breakdown
$4,945.50

Attachment C
Project Photos

Jones District Site Photos

Aerial – North West

Aerial – West
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